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Description: This study will be conducted over 30 months, and will be completed in five (5) phases.
Phase 1: Literature Search

Phase 2: Aggregate Durability Test Methods

Phase 3: Laboratory Investigation

Phase 4: Analysis of Test Results

Phase 5: Reports (Quarterly, Final, Implementation)

Total Current Expendituresfor Total Expenditures Per cent
Study Budget FFY Budget Current Quarter to Date Complete
$202,084.00 $67,361.33 $0.00 $0.00 0 (%)
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Progress ThisQuarter:

(Includes project committee mtgs, work plan status, contract status, significant progress, etc.)

The development of the preliminary aggregate test method- performance matrix was initiated. The preliminary matrix is based on three
NCHRP Reports: 405 Aggregate Tests Related to Asphalt Concrete Performance in Pavements; 453 Performance-Rel ated Tests of
Aggregate for Use in Unbound Pavement Layers; Project 4-20C Aggregate Tests for Portland Cement Concrete Pavements: State of the
Knowledge. As theses three reports each contain aliterature review, future literature review of theses three subject areas will primary focus
on the literature published after the respective literature review completion dates.

Work Next Quarter:

Continuethe above literaturereview, Expand the subject to structural concretes and the use of recycled materials as aggr egate,
and continue to develop and expand the test method- performance matrix.

Circumstances affecting progr ess/budget:

ThePrincipal investigator, Richard E. Weyers, when on resear ch leave short after the sign research contract was put in- place, he
was on resear ch leave at the Virginia Transportation Resear ch Council from December 16,2002 to May 15,2003. From May
16,2003 to September 15, 2003 he was on a resear ch assignment conducting field surveys of 40 bridge decks, commitment to this
resear ch assignment was made prior to the start date of thisproject. With thefield work now completed and resear ch associates
assigned to the laboratory testing and data analysistasks, Richard Weyer s can now concentrate on this (Wisconsin Aggr egate)
project and recr uit resear ch assistants.



Gantt Chart:
Note, asof September 30,2003, no project funds have been spent and technical progress has been minimal, see above statement on circumstances affecting progress/budget.

Note: Gantt chart shown in State Fiscal Year Quarters



